
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:33 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 272 Date: 09-Feb-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 884

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor worked on Strands 31, 32, and 33.

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-026.06704-0120F4 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: See Laraine Woo's diary for labor.

07:00 Ar office. Office work. Prepare for safety meeting presentation.
08:00 Give safety presentation.
09:00 Documentation.

Investigate District policy on TECs for overtime meals
12:00 Lunch
13:00 Ar jobsite
13:30 Fd Benninghove crew finishing installation of Strand 31 into slot D-N-3 at north deviation saddle,

the work passes visual inspection.
Fd Strand #32 ready to be floated at north deviation saddle (it will go into slot D-N-4.)
Fd Strand #31 completely installed into slot J-N-3. The work passed visual inspection.
Fd Holt crew taking the belly out of Strand #31 between the north deviation saddle and the jacking
saddle, and between the jacking saddle and the south deviation saddle.

14:00 Holt crew removes doubler plates.
Benninghove crew prepares Strand #32 to be floated.

067 C-PWS-026.067
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14:30 Float Strand #32 simultaneously at the north deviation saddle, jacking saddle, and south deviation
saddle.

14:54 Benninghove crew attaches restraints to Strand #32 at north deviation saddle.
14:55 Holt crew forms Strand #32 at the jacking saddle.
15:00 Kubala crew forms Strand #32 at south deviation saddle for installation into slot D-S-4.
15:05 Fd restraints attached to Strand #32 at south deviation saddle.

Jerry Kubala himself attaches PWS clamp to Strand #32 in the area of the south floating arm.
15:20 Fd contractor hauling Strand #33 down north side span.
15:29 Leading end of Strand #33 arrives at north transfer arm.
15:33 The contractor detaches Strand #33 from primary hauling system.
15:42 Primary hauling system frame moved back up the north side span to the tower.
15:45 Attach leading end of Strand #33 to secondary hauling system at north transfer arm.
15:50 Begin hauling Strand #33 around the W-2 saddles.
16:10 Leading end of Strand #33 arrives at south transfer arm.

Kubala floats Strand #32 between south floating arm and the tower.
16:16 Aaron Kent detaches Strand #33 from secondary hauling system. Note: hex clamp gets stuck in

transfer arm, causing minor delay. Aaron Kent, Jerry Kent, Scott Smith, Matt Holt, Pablo Ramirez,
others all worked to free Strand #33 from the transfer arm.

16:37 Move secondary hauling system frame back to its starting point at the north deviation saddle.
Begin hauling Strand #33 up the south side span using the primary hauling system.

16:45 Fd Strand #32 fully installed into J-N-4 at jacking saddle.
16:50 Fd Benninghove crew installing Strand #32 into slot D-N-4.
17:10 Lv for office.
17:25 Call in--off the bridge.
17:30 End of work day.
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